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Request receivedRequest received
Qualifiers Qualifiers -- Is the Is the 
IAP feasible?IAP feasible?
ATC RequirementsATC Requirements
Airports Airports 
RequirementsRequirements
EnvironmentalEnvironmental
Then the Clock Then the Clock 
starts tickingstarts ticking
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*  The publication dates are
pre-determined and drive
our production schedule

*  We offer these as dates that
can or cannot be met - based
upon internal processes that
have established Timelines



IAP IAP TimelinesTimelines
*  The Timelines for production

have been divided into allotted
times for each stage of the IAP
development/production

*   If  a publication date is chosen -
then each stage has set times that
can be adjusted only by other 
stages giving up some of their 
time to ensure the date is met.
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Total development/processing time is 283 days or approximately
9.5 months, if the cut-off is missed then we must select the 
next 56 day cycle
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Questions?
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